FORM DPW-CIA 2/05 B STATE OF HAWAIL
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August, 2012

Date: August 20,2012

CONTRACTOR: BRIAN'S CONTRACTING INC
. ‘ Contract No. 59472

ADDRESS: P O BOX 17790

City, State ZIP: 'HONOLULU HAWAII 96817 " _ DAGS Job No. 12-27-5523 .

PROJECT TITLE: ’WAIAWA CORRECTIONAL CENTER - KITCHEN IMPROVEMENTS

CONTRACT FOR INSPECTION BRANCH USE
V’SUBMITTAL REGISTER [/JICOMMENCEMENT REQUIREMENTS
= Basic Contract Amount $ 329,000 DUE MONTHLY:

[/]‘/PROJECT SCHEDULE - INITIAL & ONGOING

[ /1’ DAILY REPORTS [/}/PAYROLL AFFIDAVITS L

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [T CONTRACT NUMBER @ECT NAME & LOCATION
Total $ 117,232.00 [ /\LL SIGNATURES
Adjusted Contract Amount $ 446,232.00

" WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 329,000.00 100.00% $ 117,232.00 $ 446,232.00
Retained $ - $ - $ -
Amount Subject to Payment $ 329,000.00 $  117,232.00 $ 446,232.00
Payments to Date $  296,994.00 $ 107,84400 $  404,838.00
Payments Now Due % 32,006.00 $ 9,388.00 $ 41,394.00

Payment No.

2. 1certify that the above bill is correct, just, that payment has not been received, and all
payroli affi davuts have been submitted, are current, or proper deducuve exclusions have been

3. Regpmimended: 4 wect Inspécior or Engineer Date:

 BRIAN'S CONTRACTING. INC.

i S 7tz

Brian's Contracting, Inc.
;&@commended: Are;.&’ngineerll\rchitect Date: o

(ﬁ%@ o - 8/20/2012
5. Approved: ¢ Branc hxef or District Engineer 3 By signature / Title: Date
The Public S Admnmstra(or certifieg that cl nge orders have been issued and the work performed. for Brian M. Arakaki, President
[BE NS 7 ;
SEN R

l State Public Works Administrator Date:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August, 2012

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 59472
PROJECT TITLE: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPROVi  DAGS Job No.: 12-27-5623
CONTRACT
LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT]
PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL %|  RETAINED
BRIAN'S CONTRACTING, IN{General Contractor ABC-23456 $15,859 $15,859] 100.00%| 0% $0|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT!I TO DATEI% CMPL E/—‘ll RETAINED
A-1 Construction Quarry Tile BC-15252 $8,000 $8,000] 100.00% 0% $0
AMSCO Food Service Equipment [C-23610 $79,000 $79,000| 100.00% 0% $0
Honolulu Plumbing Co. Plumbing AC-188 $19,000 $19,000( 100.00% 0% $0
PIER Demo/Concrete/Epoxy ABC-25183 $194,141 $194,141| 100.00% 0% $0
SK Electric, Inc. Electrical C-14558 $12,000 $12,000( 100.00% 0% $0
#DIV/0! 10% 30
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/01 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $0|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Brian's Contracting, Inc.
Name of Contragter™ )

Initial - Pr ct/Inspector or Engineer
8/20/2012

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



_ « DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: Auqust, 2012

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 59472

PROJECT TITLE: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPRO  DAGS Job No.: 12-27-5623
A CHANGE
? ORDER]
o LICENSE CHANGE ORDER] COMPL. RETN AMOUNT]
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL %) RETAINED|

BRIAN'S CONTRACTING, IN(General Contractor ABC-23456 $46,656 $46,656| 100.00% 0% $0|A

CHANGE
ORDER SUB]
LICENSE CHANGE ORDER SUB} COMPL. RETN AMOUNT;
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE| % CMPL % RETAINED
A-1 Construction Quarry Tile BC-15252 $4,233 $4,233] 100.00% 0% $0
AMSCO Food Service Equipment |C-23810 $40,661 $40,661] 100.00% 0% $0
Honolulu Plumbing Co. Plumbing AC-188 $7,656 $7,656| 100.00% 0% $0
PIER Demo/Concrete/Epoxy ABC-25183 $0 $0] #DIV/O! 0% 30
SK Electric, Inc. Electrical C-14558 $18,026 $18,026] 100.00% 0% 30
s #OIVIOL L 10%] .o $0
#DIV/0! 10% $0
#DIV/01 10% $0
#DIV/01 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0} 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/01 10% $0
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/O! 10% $0

Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Initial £ Profect Inspector or Engineer
8/20/2012

Brian's Contracting, Inc.
Name of Contractor.——

By Signature

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 15

BILLING MONTH: August-12

Monthly Payment Slip

PROJECT TITLE: WATAWA CORRECTIONAL FACILITY - KITCHEN IMPROVEMENTS

DAGS JOB NO.: 1 2-27-5623

CONTRACT NO.: 59472

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment

Suffix Fund Symbol

01 B0O7-820M

Suffix: 1
Amount Earned Retainage
$0.00 ($32,006.00)
Totals: ($32,006.00)

Amount Due

$32,006.00

$32,006.00

Change Order Payment

Suffix: 2, 3,4

Retainage

Amount Due

Suffix Fund Symbol Amount Earned
S BO7-820M _$0.00 3 2,808.%) 2 86 92
of- BO7- 820N .00 C(F6,520.%% 6,320,
Totals: ($9,388.00) $9,388.00
Grand Total: ($41,394.00) | $41,394.00
Bfcrfciz.

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code
;f Cost Code
Voucher No.

| Verified By

30439600
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